

RG 104, 8KRA-104-84-051  
Box 1

Miscellaneous Correspondence Relating  
Primarily to Building Construction  
Alterations & Inspections, 1935-1937.

9 Records of Drawings - Full sized details and shop drawings



August 5, 1936

Procurement Division,  
Public Buildings Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in quadruplicate shop drawing Sheets 103, 104, and 105 - showing details of steel to be used in connection with the sludge elevator on the above project, as prepared by the

MIDWEST STEEL AND IRON WORKS CO.

of Denver, Colorado.

We wish to thank you for a prompt approval of these shop drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ANK:ies

CC Home Office  
CC Job  
CC C.E. ✓

encls.



*file  
scale drawing.*

August 10, 1936.

SE-6-B

F. J. Kirchhof Construction Co.,  
Seventh & Lawrence Streets,  
Denver, Colorado.

Gentlemen:

Shop drawings Nos. 103, 104 and 105 of elevator enclosures and collapsing gates, submitted by your letter of August 5, have been approved for general arrangement subject to specification requirements and as noted on the drawings and given office Nos. 1-634, 1-635 and 1-636.

Two sets of the drawings are returned herewith, one set is being sent to the Construction Engineer with a copy of this letter and one set is being returned in this office.

By direction of the Supervising Engineer.

Very truly yours,

Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D.C.

NIGHT LETTER

July 16, 1936.

General Expenses

Construction Engineer Owens,  
United States Mint,  
Denver, Colo.

Full size details will not be furnished for items referred to in yours fourteenth stop Sash doors and trim are to match those in adjacent locations stop See notes on contract drawing one dash four

Supervising Engineer.

CONFIRMATION

CC:DE

WEB:sb

# Signal Corps, United States Army

RADIO STATION WTS

Received at

FT. LOGAN, COLO.

16-5551 U. S. GOVERNMENT PRINTING OFFICE: 1934

19

38WVB AX 36TRSY 1 EXTRA NIGHT

WASHINGTON DC 452PM JUL 16 1936

CONSTN ENGR OWENS

US ARMY DENVER COLO

FULL SIZE DETAILS WILL NOT BE FURNISHED FOR ITEMS REFERRED  
TO IN YOURS FOURTEENTH STOP SASH DOORS AND TRIM ARE  
TO MATCH THOSE IN ADJACENT LOCATIONS STOP SEE NOTES ON  
CONTRACT DRAWING ONE DASH FOUR.

N A MELICK. SUPERVISING ENGR.

500PM

*Forwarded  
by AX at 903 A 17th*



# F. J. KIRCHHOF CONSTRUCTION CO.

SEVENTH AND LAWRENCE STREETS

DENVER, COLORADO

TELEPHONE MAIN 5314

July 20, 1936

Procurement Division  
Public Works Branch  
Treasury Department  
Mr. James D. Owens, Constr. Engineer  
U.S. Mint Addition  
Denver, Colorado.

RE: U. S. MINT

Dear Sir:

Confirming our telephone conversation, we are proceeding with the fabrication of the interior mill-work according to details submitted to you by the American Fixture Company, Denver, Colorado.

It is our understanding that the Department will not furnish us with full size details for this interior trim, stating that we are to match that in adjacent areas, and we are proceeding in accordance with your instructions.

Yours very truly,

F. J. KIRCHHOF CONSTRUCTION CO.

GBF/vm

By

*G. B. Folsom Jr.*

# F. J. KIRCHHOF CONSTRUCTION CO.

SEVENTH AND LAWRENCE STREETS

DENVER, COLORADO

TELEPHONE MAIN 5314

July 20, 1936

Procurement Division  
Public Works Branch  
Treasury Department  
Mr. James D. Owens, Constr. Engineer  
U.S. Mint Addition  
Denver, Colorado.

RE: U. S. MINT

Dear Sir:

Confirming our telephone conversation, we are proceeding with the fabrication of the interior mill-work according to details submitted to you by the American Fixture Company, Denver, Colorado.

It is our understanding that the Department will not furnish us with full size details for this interior trim, stating that we are to match that in adjacent areas, and we are proceeding in accordance with your instructions.

Yours very truly,

F. J. KIRCHHOF CONSTRUCTION CO.

GBF/vr

By

*G. B. Folsom Jr.*



# Door and Transom Schedule

for Alteration at U. S. Mint, Denver, Colorado

Door No. 102, Coining Room to Locker Room, First Floor - Shop Drawing No. 7  
1 - Door 3-0 x 7-6 x 1 3/4, Type C. Qr. W. Oak for natural finish - Present frame and trim to be remodelled and reused.

Door No. 103, Main Corridor to Guards Room, First Floor - Shop Drawing No. 2

1 Door 3-0 x 7-6 x 2" to match door to tel. switchboard room

1 pivoted transom " " " " " " "

1 Door and transom frame " " " " " " "

2 sides of trim " " " " " " "

Qu. W. Oak for natural finish

Relight between Guards Room and Tel. Switchboard room - Shop Drawing No. 4

4 pivoted sashed with frames and trim. Base, Chair rail and picture moulding.

Qu. W. Oak for natural finish.

Door No. M-2 Corridor to passage Mezzanine Floor - Shop Drawing No. 3

1 Door 3-0 x 8-0 x 1 3/4 to match present corridor doors

1 Door frame and trim to match present corridor doors

Qy. W. Oak for natural finish.

Doors No. 208, Corridor to Locker Room passage, second floor-Shop drawing No. 3

2 doors (in pr) 2-6 x 8-0 x 1 3/4 to match present corridor doors

1 pivoted transom to match present corridor doors

1 door and transom frame to match present corridor doors

1 side of moulding trim on corridor side

Qu. W. Oak for natural finish

1 Side of flat moulded trim on passage side - White pine for paint

One door from Corridor to Employees passage, Second Floor- Shop Drawing No. 6.

1 door 3-0 x 8-0 x 1 3/4 to match present corridor doors

1 pivoted transom to match present corridor doors

1 door and transom to match present corridor doors

1 side moulding trim for corridor side

Qu. W. Oak for natural finish

1 side of flat moulded trim on passage side - White pine for paint.

One door from corridor to Supt. of melting and refining, Second Floor

Shop Drawing No. 6

1 Door and transom frame 3-5 5/8 x 8-0 (for old door and transom)

1 Side of moulding trim for corridor side

Qu. W. Oak for natural finish

1 Side of flat moulded trim for office side-White pine for paint

(Old door and transom to be used for this opening)

Door No. 201, Passage to Locker Room, Second Floor - Shop Drawing No. 5

1 Door 3-0 x 7-6 x 1 3/4, Type C White Pine for paint

1 Door frame " " " "

2 Sides of flat moulded trim " " " "

4 Fixed relight sashes with frames and trim White Pine for Paint

Door No. 202, Locker room to toilet, Second Floor - Shop Drawing No. 5

1 Door 3-0 x 7-6 x 1 3/4, Type C White Pine for paint

1 Door frame " " " "

2 sides of flat moulded trim " " " "

2 Fixed relight sashes with frames & trim Wh. Pine for paint

One Door from locker room to Employees paggage, Second Floor-Shop Drawing No. 7

1 Door 3-0 x 7-6 x 1 3/4, Type C White Pine for paint

1 Door frame " " " "

2 Sides of flat moulded trim " " " "





June 6, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: US Mint  
Denver, Colorado

Sir:

We are transmitting herewith two samples of terrazzo marked Nos.  
1 and 2, as furnished by the

J. B. MARTINA MOSAIC COMPANY

of Denver, Colorado, for use in connection with the above  
project in accordance with plans and specifications.

We wish to thank you for a prompt approval of these samples.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

FKK:lee

CC Job  
CC Home Office  
CC C.R. ✓

June 6, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir;

We are transmitting herewith in quadruplicate structural steel shop drawing No. 95, showing details of steel under elevator machinery, as prepared by the

MIDWEST STEEL AND IRON WORKS COMPANY

of Denver, Colorado, for use in connection with the above project.

We wish to thank you for a prompt approval of this shop drawing.

Very truly yours,

F. J. KINCHAD CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

FKK:lcs

CC Job  
CC Home Office  
CC C.E. ✓



May 23, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in quadruplicate shop sketches 10, 11, and 12, showing details of long beams, which have to be delivered at the building before structural steel of Vault No. 1 is erected. These drawings are prepared by the

MIDWEST STEEL AND IRON WORKS COMPANY

of Denver, Colorado.

We wish to thank you for a prompt approval of these shop drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ANK:ies

CC Job  
CC Home Office  
CC C.E. ✓

encls.



## TREASURY DEPARTMENT

PROCUREMENT DIVISION

PUBLIC WORKS BRANCH

Denver, Colo. Mint

(State, city, and building)

Struct. Steel

(Work)

"SA-S" AIR 6-9-36.

(Date sent and initial of issuing division)

Shop drawing No. 95 submitted with contractor's letter dated 6-6-36, is approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 drawing to contractor, 2 drawings to construction engineer.

ISSUED BY PROCUREMENT DIVISION, PUBLIC WORKS BRANCH, TREASURY DEPARTMENT, ON ABOVE DATE

To

F. J. Kirehhof Construction Co.,

(Construction engineer or custodian)

700 Lawrence Street,

(Building)

Denver, Colo.

(City and State)

COPY TO

Construction Engineer Owens,

(Contractor or other addressee)

U. S. Mint,

(Street and number)

Denver, Colo.

(City and State)

NOTICE TO CONTRACTOR, ETC., OF SHIPMENT. (MAIL WITH No. 4)

NOTE:

3

SUPERVISING ARCHITECT,

By \_\_\_\_\_

TREASURY DEPARTMENT

PROCUREMENT DIVISION  
PUBLIC WORKS BRANCH

Denver, Colo., Mint

Struct. Steel

"GA-S" ADW 5-26-36.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Sketches 10, 11, and 12 submitted with contractor's letter dated 5-23-36, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set of drawings to contractor, 2 sets of drawings to construction engineer.

ISSUED BY PROCUREMENT DIVISION, PUBLIC WORKS BRANCH, TREASURY DEPARTMENT, ON ABOVE DATE

To Construction Engineer Owens,  
(Construction engineer or custodian)  
U. S. Mint,  
(Building)  
Denver, Colo.  
(City and State)

COPY TO F. J. Kirchhof Construction Co.,  
(Contractor or other addressee)  
700 Lawrence St.,  
(Street and number)  
Denver, Colo.  
(City and State)

5

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6.)

NOTE:

SUPERVISING ARCHITECT,

By \_\_\_\_\_



## TREASURY DEPARTMENT

PROCUREMENT DIVISION

PUBLIC WORKS BRANCH

Denver, Colo., Mint

(State, city, and building)

Struct. Steel

(Work)

"SA-S" ADR 4-30-36.

(Date sent and initial of issuing division)

Shop drawings Nos. 80, 81, 82, 85, and 88, submitted with contractor's letter dated 4-29-36, are returned for revision in accordance with notation in red and must be resubmitted for approval under a different number when corrected.

Copy of this letter to District Engineer.

1 set of drawings to contractor.

ISSUED BY PROCUREMENT DIVISION, PUBLIC WORKS BRANCH, TREASURY DEPARTMENT, ON ABOVE DATE

To

(Construction engineer or custodian)

(Building)

(City and State)

COPY TO

F. J. Kirchhof Construction Co.,

(Contractor or other addressee)

700 Lawrence Street,

(Street and number)

Denver, Colo.

(City and State)

3

NOTICE TO CONTRACTOR, ETC., OF SHIPMENT. (MAIL WITH No. 4)

NOTE:

*Coordinate all framing with  
Dept 303-  
Sub under New Max -  
calling attention to contractor  
proposal - date - May 2 - 36  
Engrs transmitted on May 2nd  
Stair omission and re-arrangement  
authorized By Dept File 3/25/36*

*Resubmitted by  
Midwest Steel*

SUPERVISING ARCHITECT,

BY \_\_\_\_\_



May 20, 1936.

SE-6-H

F. J. Kirchhof Construction Company,  
700 Lawrence Street,  
Denver, Colorado.

Gentlemen:

Shop drawing Sheet No. 91 for stair details by The Midwest Steel & Iron Works Company, for the Denver, Colorado, Mint, submitted with your letter of May 12th, has been approved for general arrangement only subject to specification requirements and as noted on the drawing and given office No. 1-633.


One print of the drawing is returned herewith, one print is being retained in the files of this office and one print together with a copy of this letter is being sent the Construction Engineer.

By direction of the Supervising Engineer.

Very truly yours,

Superintendent of Project Management.

CC:CE  
CC:DE  
CC:Mr. Frank E. Kaufman



May 13, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in triplicate shop drawing, showing  
mesanine stair at back of vault, Sheet No. 91, as prepared by

THE MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, and to be used in connection with the  
above project.

We wish to thank you for a prompt approval of this shop drawing.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

AKK:ies

CC Job  
CC Home Office  
CC C.E. ✓

encls.

TREASURY DEPARTMENT

PROCUREMENT DIVISION

PUBLIC WORKS BRANCH

DENVER, COLORADO, MINT
(
State, city, and building
)
STRUCTURAL STEEL
(
Work
)
5/12/36 "SA" S" H.
(
Date sent and initial of issuing division
)

Shop drawings numbered 80R, 81R, 82R, 83R, 84R, 90, submitted with contractor's letter dated 5/11/36, approved subject to changes noted in red.

Copy of letter to District Engineer

1 set drugs. to contractor, 2 sets to constr. engr.

ISSUED BY PROCUREMENT DIVISION, PUBLIC WORKS BRANCH, TREASURY DEPARTMENT, ON ABOVE DATE

To	
CONSTRUCTION ENGINEER OWNERS,	COPY TO
(Construction engineer or custodian)	F. J. KIRCHOFF CONSTRUCTION COMPANY,
UNITED STATES MINT,	(Contractor or other addressee)
(Building)	700 LAWRENCE STREET,
DENVER, COLORADO.	(Street and number)
(City and State)	DENVER, COLORADO.
	(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

5

NOTE:



SUPERVISING ARCHITECT,

BY \_\_\_\_\_



## TREASURY DEPARTMENT

PROCUREMENT DIVISION

PUBLIC WORKS BRANCH

DENVER, COLORADO, MINT

(State, city, and building)

STRUCTURAL STEEL

(Work)

5/13/36 "BA" H.

(Date sent and initial of issuing division)

Shop drawing #89, submitted with contractor's letter dated 5/11/36, approved subject to changes noted in red.

Copy of letter to District Engineer.

1 print to contractor, 2 prints to constr. engr.

ISSUED BY PROCUREMENT DIVISION, PUBLIC WORKS BRANCH, TREASURY DEPARTMENT, ON ABOVE DATE

To

CONSTRUCTION ENGINEER OWENS,

(Construction engineer or custodian)

UNITED STATES MINT,

(Building)

DENVER, COLORADO.

(City and State)

COPY TO

P. J. KIRCHHOFF CONSTRUCTION COMPANY,

(Contractor or other addressee)

700 LAWRENCE STREET,

(Street and number)

DENVER, COLORADO.

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:

SUPERVISING ARCHITECT,

By \_\_\_\_\_



# Record of Scale Drawings, Full Size Details and Shop Drawings

Building U.S. Mint, Denver, Colo.

NUMBER OF DRAWING	DATE SENT BY OFFICE	DATE RECEIVED	CONTENTS OF SHEETS
			Shop Drawings- Hollow Metal Doors- . . -
1-& 2-	12/17/35		
			Shop Drawings - Terra Cotta
1 & 2	11/13/35		
			Shop Drawings - Structural Steel
Nos. 36, 37, 39, 41, 42, 11/30/35 43, 44, 47, 49 & 50			Nos. 38, 40, 45 & 46 returned for revision
No. 54 12/12/35 Nos. 55, 56, 12/19/35 57, 58 & 59			
No. 60 12/20/35 55A, 61 & 62 12/20/35 Nos. 63, 64, 1/4/36 65, 66 & 67 Nos. 68, 69, 1/8/36 70 & 71 Nos. 72 to 1/11/36 77 incl.			Drawing #55 dated 12/19/35 revoked
			Shop Drawings - Vault Entrances
No. 15406X 12/16/35 Nos. 15411X 12/28/35 15409X, 15417X, 15416X, 15406X, 15407X Nos. 15414X 1/23/36 15415X No. 15465X 1/25/36 Finish sheets 1/27/35 1, 2 & 3. Nos. 15411X, 2/4/36 15412X, 15416X, 15418X, 15419X, 15465X			Drawings Nos. 15407X sheets 2 thru 15413X returned for revision Drawing 15406X dated 12/16/35 revoked Drawings 15416X dated 12-28-35 and 15465X dated 1-25-36 revoked.



# Record of Scale Drawings, Full Size Details and Shop Drawings

Building U.S. Mint Addition, Denver, Colo.

NUMBER OF DRAWING	DATE SENT BY OFFICE	DATE RECEIVED	CONTENTS OF SHEETS
502-F.	S.9/28-35	<del>pl</del> 1935 Oct. 5th-	Window frames & D.H. Sash, Basement,&1st.floor
501-F.	S.9/28-35	" 5th.	Stone Cap on piers at Drive Way entrance.
504-F.	S.D 12-24/35		Window frames & D.H. Sash
503	11/26/36	11/29/35	
			Shop Drawings- Reinforcing Steel-
4170-1	Oct.4th-	Oct- 9th-	
4170-2			
4170-A			
4170B			
4170-3			3 sheets
4170-1 of 1-			
4170-H	2/19/36		And Bending Sheets
4170-8			
1 to 8, incl.			
& 8X			
4170-G	1/13/36		And bending details 1 to 5 of 5 & detail 1 of 1
4170-F	1/7/36		And bending lists 1 & 2
4170-C-	12/27/35		
D, E & x			And bending details
			Shop Drawings- Structural Steel-
inclusive-			
to 4	Oct.17th-	Oct-21st.	
to 21-	" "		
3A-	OCT.25th-	" 28-	
4A-	" "	" 28-	
5-			
13-A	" "		
22 to 35-Inc.			Drawings Nos.3-4and 13 dated 10/17th-35 revoked
1A, 78&79	2/26/36		Drawing No. 1, dated 10/17/35 revoked
37A,37B&65	1/15/36		Drawings Nos. 37 covered by 37A&37B revoked
			Shop Drawings- Granite Details-
No.1-	OCT.22-35-	Oct* 27-	Nos. 1, 2 & 3 revoked
" 2-3			
Nos. 1,2,3	11/13/35		Base Work - Consolidated Cut Stone Co.Revised
Nos.1,2,3	12/16/35		Sauk Rapids Granite Co. Super-structure
Nos. 4 & 5	3/7/36		



Building U. S. Mint Addition, Denver, Colorado.

U. S. GOVERNMENT PRINTING OFFICE: 1935 2-10610



Building U. S. Mint Addition, Denver, Colorado

U. S. GOVERNMENT PRINTING OFFICE: 1935 2-15610

**TREASURY DEPARTMENT**  
OFFICE OF SUPERVISING ARCHITECT

**Denver, Colo. Mint**

(State, city, and building)

**Reinf. Steel**

(Work)

**"SA-S"****ADR****10-4-35.**

(Date sent and initial of issuing division)

Shop drawings Nos. 4170-1, 4170-2 sheets 1, 2, and 3, 4170-A, 4170-B, 4170-S sheets 1, 2, 3, and 4, and 4170 - 1 of 1, submitted with contractor's letter dated 10-4-35, approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set to contractor, 2 sets to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To

**Construction Engineer Owens,**

(Construction Engineer or Custodian)

**U. S. Mint,**

(Building)

**Denver, Colo.**

(City and State)

COPY TO

**F. J. Kirchhof Construction Co.,**

(Contractor or other addressee)

**700 Lawrence Street,**

(Street and number)

**Denver, Colo.**

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 8)

NOTE:

SUPERVISING ARCHITECT,

By \_\_\_\_\_



TREASURY DEPARTMENT  
OFFICE OF SUPERVISING ARCHITECTDenver, Colo., Mint  
(State, city, and building)Struct. Steel  
(Work)"SA-S" ADR 10-17-35.  
(Date sent and initial of issuing division)

Shop drawings Nos. 1 to 4 incl., and 6 to 21 incl. submitted with contractor's letter dated 10-8-35, approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set to contractor, 2 sets to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens,  
(Construction Engineer or Custodian)U. S. Mint,  
(Building)Denver, Colo.  
(City and State)

COPY TO

F. J. Kirchhof Construction Co.,  
(Contractor or other addressee)700 Lawrence Street,  
(Street and number)Denver, Colo.  
(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:



SUPERVISING ARCHITECT,

BY-----

TREASURY DEPARTMENT  
OFFICE OF SUPERVISING ARCHITECT

**Denver, Colo., Mint**  
(State, city, and building)

**Struct. Steel**  
(Work)

**"SA-S" ADR 10-25-35.**  
(Date sent and initial of issuing division)

Shop drawings Nos. 3A, 4A, 5, 13A and 22 to 35 incl., submitted with contractor's letter dated 10-19-35, approved subject to changes noted in red.

\*\*\*  
Approval of drawings 3, 4, and 13 dated 10-17-35, is hereby revoked.  
Copy of this letter to District Engineer

1 set to contractor, 2 sets to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

<p>To <b>Construction Engineer Owens,</b> (Construction Engineer or Custodian)</p> <p><b>U. S. Mint,</b> (Building)</p> <p><b>Denver, Colo.</b> (City and State)</p>	<p>COPY TO</p> <p><b>F. J. Kirchhof Construction Co.,</b> (Contractor or other addressee)</p> <p><b>700 Lawrence Street,</b> (Street and number)</p> <p><b>Denver, Colo.</b> (City and State)</p>
--	---

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:



5

SUPERVISING ARCHITECT,

By \_\_\_\_\_



## TREASURY DEPARTMENT

OFFICE OF SUPERVISING ARCHITECT

F. S. D.

9-28-35. PW-OM wh

DENVER, COLO., MINT.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Full Size Details Nos. 501 and 502.

1 of each to Contractors, and Construction Engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To Construction Engineer,  
c/o The Custodian,

(Construction Engineer or Custodian)

U. S. Mint,

(Building)

Denver, Colorado.

(City and State)

COPY TO

F. J. Kirchhof Construction Co.,

(Contractor or other addressee)

700 Lawrence Street,

(Street and number)

Denver, Colorado.

(City and State)

NOTICE TO CONTRACTOR, ETC., OF SHIPMENT. (MAIL WITH No. 4)

NOTE:

3

SUPERVISING ARCHITECT,

BY \_\_\_\_\_



TREASURY DEPARTMENT  
OFFICE OF SUPERVISING ARCHITECT

DENVER, COLO., MINT.

(State, city, and building)

F. S. E.

(Work)

11-26-36. PW-OM wh

(Date sent and initial of issuing division)

Full Size Detail No. 503.

1 to Contractors, 1 to Construction Engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens,

(Construction Engineer or Custodian)

U. S. Mint,

(Building)

Denver, Colorado.

(City and State)

COPY TO

F. J. Kirchhoff Construction Co.,

(Contractor or other addressee)

700 Lawrence Street,

(Street and number)

Denver, Colorado.

(City and State)

*Received Nov. 29, 39*

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

5

NOTE:



SUPERVISING ARCHITECT,

By \_\_\_\_\_

## TREASURY DEPARTMENT

OFFICE OF SUPERVISING ARCHITECT

Denver, Colo. Mint

Struct. Steel

"SA-S"

AIE

11-30-35.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Shop drawings Nos. 36, 37, 39, 41, 42, 43, 44, 47, 49 and 50, submitted with contractor's letter dated 11-19-35, are approved subject to changes noted in red.

\*\*\*Drawings Nos. 38, 40, 45, and 46, submitted with same letter are returned for revision in accordance with notation in red and must be resubmitted for approval under a different number when corrected.

Copy of this letter to District Engineer.

1 set of drawings (complete) to contractor, 2 sets approved drawings to Constr. Engr.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens,

(Construction Engineer or Custodian)

U. S. Mint,

(Building)

Denver, Colo.

(City and State)

COPY TO

F. J. Kirchhof Construction Co.,

(Contractor or other addressee)

700 Lawrence Street,

(Street and number)

Denver, Colo.

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

5

NOTE:



SUPERVISING ARCHITECT.

BY \_\_\_\_\_



TREASURY DEPARTMENT  
OFFICE OF SUPERVISING ARCHITECT

Denver, Colo. Mint

Struct. Steel

"SA-3"

ADR

12-13-35.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Shop drawing No. 54 submitted with contractor's letter dated 12-13-35, is approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 drawing to contractor, 1 drawing to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens,

U. S. Mint,

Denver, Colorado.

(City and State)

COPY TO

F. J. Kirekhof Construction Co.,

700 Lawrence Street,

Denver, Colo.

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:

5

SUPERVISING ARCHITECT,

BY \_\_\_\_\_



## TREASURY DEPARTMENT

OFFICE OF SUPERVISING ARCHITECT

Vault Engineeress

"SA-S" ADE 12-16-35.

Denver, Colo. Mint

(State, city, and building) Shop drawing No. 15406X sheet 1 submitted with contractor's letter dated 12-9-35, is approved subject to changes noted in red.

\*\*\* Drawings Nos. 15407X sheets 2 through 15413X sheets 6, submitted with same letter are returned for revision in accordance with notation in red and must be resubmitted for approval under a different number when corrected.

Copy of this letter to District Engineer.

1 complete set of drawings to contractor, 1 approved drawing to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To Construction Engineer Owens,

U. S. Mint, (Construction Engineer or Custodian)

Denver, Colo. (Building)

(City and State)

COPY TO Herring-Hall-Marvin Safe Co.,

Hamilton, (Contractor or other addressee)

Ohio. (Street and number)

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:




5

SUPERVISING ARCHITECT,

By \_\_\_\_\_

TREASURY DEPARTMENT  
OFFICE OF SUPERVISING ARCHITECT

Denver, Colo., Mint

Struct. Steel

"SA-S"

ADM

12-19-35.

(State, city, and building) (Work) (Date sent and initial of issuing division)  
Shop drawings Nos. 55, 56, 57, 58, and 59, submitted with contractor's letter dated 12-14-35, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set of drawings to contractor, 2 sets of drawings to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To Construction Engineer Owens,  
(Construction Engineer or Custodian)  
U. S. Mint,  
(Building)  
Denver, Colo.  
(City and State)

COPY TO F. J. Kirchhof Construction Co.,  
(Contractor or other addressee)  
700 Lawrence Street,  
(Street and number)  
Denver, Colo.  
(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:

5

SUPERVISING ARCHITECT,

By \_\_\_\_\_



## TREASURY DEPARTMENT

OFFICE OF SUPERVISING ARCHITECT

Denver, Colo., Mint

Struct. Steel

"SA-S" ADM 12-20-35.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Shop drawing No. 60 submitted with contractor's letter dated 12-19-35, is approved subject to changes noted in red. Also drawings Nos. 55A, 61, and 62 submitted with another contractor's letter dated 12-19-35, are approved subject to changes in red. Copy of this letter to District Engineer.

\*\*Previous approval of #55 dated 12-19-35 is hereby revoked.  
1 set of drawings to contractor, 1 set of drawings to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To Construction Engineer Owens,

U. S. Mint,

(Construction Engineer or Custodian)

Denver, Colorado.

(Building)

(City and State)

COPY TO F. J. Kirchoff Construction Co.,

700 Lawrence St.,

(Contractor or other addressee)

Denver, Colorado.

(Street and number)

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 8)

NOTE:

5

SUPERVISING ARCHITECT,

BY \_\_\_\_\_



TREASURY DEPARTMENT  
OFFICE OF SUPERVISING ARCHITECT

DENVER COLO. MINT.

(State, city, and building)

F. B. D.

(Work)

12/24/38 PW-OM JM

(Date sent and initial of issuing division)

*Handled by  
+ Mr. Young Cash.*

F. B. D. No. 504

1 set to Contractor, 1 set to Construction Engineer

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens

(Construction Engineer or Custodian)

U. S. Mint

(Building)

Denver, Colo.

(City and State)

COPY TO

F. J. Kirchhof Constr. Co.

(Contractor or other addressee)

700 Lawrence St.

(Street and number)

Denver, Colo.

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:

5

SUPERVISING ARCHITECT,

By \_\_\_\_\_

## TREASURY DEPARTMENT

OFFICE OF SUPERVISING ARCHITECT

Denver, Colo., Mint

Reinf. Steel

"SA-S" ADM 12-27-35.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Shop drawings Nos. 4170-C, D, E, and X, and bending details, submitted with contractor's letter dated 12-19-35, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set of drawings to contractor, 2 sets to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To **Construction Engineer Owens,**  
(Construction Engineer or Custodian)  
**U.S. Mint,**  
(Building)  
**Denver, Colo.**  
(City and State)

COPY TO **P. J. Kirekhof Construction Co.,**  
(Contractor or other addressee)  
**700 Lawrence Street,**  
(Street and number)  
**Denver, Colo.**  
(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

5

NOTE:



SUPERVISING ARCHITECT,

BY \_\_\_\_\_



## TREASURY DEPARTMENT

OFFICE OF SUPERVISING ARCHITECT

Struct. Steel

"SA-8" APR 1-4-35.

Denver, Colo., Mint

(State, city, and building) Shop drawings nos. 63, 64, 65, 66, and 67 submitted with contractor's letter (Work) (Date sent and initial of issuing division)  
dated 12-28-33, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set of drawings to contractor, 2 sets to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To Construction Engineer Owens,

U. S. Mint, (Construction Engineer or Custodian)

Denver, Colo. (Building)

(City and State)

COPY TO F. J. Kirchhof Construction Co.,

700 Lawrence St., (Contractor or other addressee)

Denver, Colo. (Street and number)

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:

SUPERVISING ARCHITECT,

By \_\_\_\_\_

5

## TREASURY DEPARTMENT

OFFICE OF SUPERVISING ARCHITECT

Denver, Colo., Mint

Reinf. Steel

"SA-S" ADM 1-7-36.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Shop drawing No. 4170-F and bending lists 1 and 2, submitted with contractor's letter dated 1-6-36, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set of drawings to contractor, 2 sets of drawings to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To **Construction Engineer Owens,**  
(Construction Engineer or Custodian)  
**U. S. Mint,**  
(Building)  
**Denver, Colo.**  
(City and State)

COPY TO **F. J. Kirchhof Construction Co.,**  
(Contractor or other addressee)  
**700 Lawrence St.,**  
(Street and number)  
**Denver, Colo.**  
(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:

2444

✓

5

SUPERVISING ARCHITECT,

By \_\_\_\_\_



## TREASURY DEPARTMENT

OFFICE OF SUPERVISING ARCHITECT

Denver, Colo., Mint

Struct. Steel

"AA-S"

ADH

1-2-36.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Shop drawings Nos. 68, 69, 70 and 71 submitted with contractor's letter dated 1-4-36, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set of drawings to contractor and construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To Construction Engineer Owens,  
U. S. Mint,  
Denver, Colo.

(Construction Engineer or Custodian)  
(Building)  
(City and State)

COPY TO F. J. Kirchhof Construction Co.,  
700 Lawrence St.,  
Denver, Colo.

(Contractor or other addressee)  
(Street and number)  
(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 8)

NOTE:

5

SUPERVISING ARCHITECT,

By \_\_\_\_\_

TREASURY DEPARTMENT  
OFFICE OF SUPERVISING ARCHITECT

Denver, Colo., Mint

Struct. Steel

"SA-S" AER 1-11-36.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Shop drawings Nos. 72 to 77 incl., submitted with contractor's letter dated 1-8-36, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set of drawings to contractor, 1 set of drawings to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To **Construction Engineer Owens,**  
(Construction Engineer or Custodian)  
**U. S. Mint,**  
(Building)  
**Denver, Colo.**  
(City and State)

COPY TO **F. J. Kirchhof Construction Co.,**  
(Contractor or other addressee)  
**700 Lawrence St.,**  
(Street and number)  
**Denver, Colo.**  
(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:

5

SUPERVISING ARCHITECT,

By \_\_\_\_\_



## TREASURY DEPARTMENT

OFFICE OF SUPERVISING ARCHITECT

Denver, Colo., Mint

Reinf. Steel

"SA-S" ADR 1-13-36.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Shop drawing No. 4170-G and bending details 1 to 3 of 3, and detail 1 of 1, submitted with contractor's letter dated 1-11-36, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set of drawings to contractor, 2 sets of drawings to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To **Construction Engineer Owens,**  
 (Construction Engineer or Custodian)  
**U. S. Mint,**  
 (Building)  
**Denver, Colo.**  
 (City and State)

COPY TO **F. J. Kirchhof Construction Co.,**  
 (Contractor or other addressee)  
**700 Lawrence St.,**  
 (Street and number)  
**Denver, Colo.**  
 (City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

5

NOTE:




SUPERVISING ARCHITECT,

By \_\_\_\_\_

## TREASURY DEPARTMENT

OFFICE OF SUPERVISING ARCHITECT

Denver, Colo., Mint

Struct. Steel

"BA'S" ADB 1-15-36.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Shop drawings Nos. 37A, 37B and 64 submitted with contractor's letter dated 1-14-36, are approved subject to changes noted in red.

✓ \*\*Previous approval of No. 57 covered by 37A and 37B is hereby revoked.

Copy of this letter to District Engineer.

1 set of drawings to contractor, 2 sets of drawings to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens,

(Construction Engineer or Custodian)

U. S. Mint,

(Building)

Denver, Colo.

(City and State)

COPY TO

F. J. Kirchhof Construction Co.,

(Contractor or other addressee)

700 Lawrence St.,

(Street and number)

Denver, Colo.

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:

5

SUPERVISING ARCHITECT,

By \_\_\_\_\_



## TREASURY DEPARTMENT

OFFICE OF SUPERVISING ARCHITECT

Denver, Colo., Mint

(State, city, and building)

Vault Entrances

(Work)

"BA'S"

AIR

1-23-36.

(Date sent and initial of issuing division)

Shop drawings Nos. 15414X and 15415X submitted with subcontractor's letter dated 1-18-36, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 drawing to contractor and construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens,

(Construction Engineer or Custodian)

U. S. Mint,

(Building)

Denver, Colo.

(City and State)

COPY TO

Herring-Hall-Marvin Safe Co.,

(Contractor or other addressee)

Hamilton,

(Street and number)

Ohio.

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 8)

NOTE:

64 15414X



5

SUPERVISING ARCHITECT,

By \_\_\_\_\_

TREASURY DEPARTMENT  
OFFICE OF SUPERVISING ARCHITECT

**Denver, Colo., Mint**  
(State, city, and building)

**Vault Entrances**  
(Work)

**"SA'S" ADM 1-25-36.**  
(Date sent and initial of issuing division)

Shop drawings Nos. 15465X submitted with contractor's letter dated 1-21-36, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 drawing to contractor, 1 drawing to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To

**Construction Engineer Owens,**  
(Construction Engineer or Custodian)

**U. S. Mint,**  
(Building)

**Denver, Colo.**  
(City and State)

COPY TO

**Herring-Hall-Marvin Safe Co.,**

(Contractor or other addressee)

**Hamilton, Ohio.**

(Street and number)

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:

5

SUPERVISING ARCHITECT,

By \_\_\_\_\_



TREASURY DEPARTMENT  
OFFICE OF SUPERVISING ARCHITECT

Denver, Colo., Mint  
(State, city, and building)

Vault Entrances  
(Work)

"EA" B" ADR 1-27-36.  
(Date sent and initial of issuing division)

Finish sheets 1, 2, and 3 submitted with contractor's letter dated 1-23-36, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set of drawings to contractor and construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens,  
(Construction Engineer or Custodian)

U. S. Mint,  
(Building)

Denver, Colo.  
(City and State)

COPY TO

Herrings-Hall-Marvin Safe Co.,  
(Contractor or other addressee)

Hamilton, Ohio.  
(Street and number)

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:

5

SUPERVISING ARCHITECT,

BY \_\_\_\_\_

TREASURY DEPARTMENT  
OFFICE OF SUPERVISING ARCHITECT

Denver, Colo., Mint

(State, city, and building)

Vault Entrances

(Work)

"SA'S"

ADR

2-4-36.

(Date sent and initial of issuing division)

Shop drawings Nos. 15411X, 15412X, 15416X, 15418X, 15419X and 15465X submitted with contractor's letter dated 2-3-36, are approved subject to changes noted in red.

\*\*\*Previous approval of 15416X dated 12-28-35 and 15465X dated 1-25-36, is hereby revoked.

Copy of this letter to District Engineer.

1 set of drawings to contractor & construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens,

(Construction Engineer or Custodian)

U. S. Mint,

(Building)

Denver, Colo.

(City and State)

COPY TO

Herring-Hall-Marvin Safe Co.,

(Contractor or other addressee)

Hamilton,

(Street and number)


Ohio.

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

5

NOTE:



SUPERVISING ARCHITECT,

By \_\_\_\_\_



## TREASURY DEPARTMENT

OFFICE OF SUPERVISING ARCHITECT

Denver, Colo., Mint

(State, city, and building)

Reinf. Steel

(Work)

"RA" S"

AIR

2-19-36.

(Date sent and initial of issuing division)

Shop drawing No. 4170-H and bending sheets 4170-S, 1 to 8 incl., and SH, submitted with contractor's letter dated 2-17-36, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set of drawings to contractor, 2 sets of drawings to construction engineer.

ISSUED BY THE SUPERVISING ARCHITECT, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens,

(Construction Engineer or Custodian)

U. S. Mint,

(Building)

Denver, Colo.

(City and State)

COPY TO

F. J. Kirebhof Construction Co.,

(Contractor or other addressee)

700 Lawrence St.,

(Street and number)

Denver, Colo.

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:

5

SUPERVISING ARCHITECT

By

TREASURY DEPARTMENT  
PROCUREMENT DIV., PUBLIC WORKS

+ "5"

Denver, Colo., U. S. Mint      Struct. Steel      "SA-S"      ADR      2-28-36.

(State, city, and bldg.)      (Work)      (Date, initial of typist)

Shop drawings Nos. 1A, 78, and 79 submitted with contractor's letter dated 2-26-36,  
are approved subject to changes noted in red.

\*\*\*Previous approval of No. 1 dated 10-17-36, is hereby revoked.

Copy of this letter to District Engineer.

1 set of drawings to contractor, 1 set of drawings to construction engineer.

Issued by the Procurement Division, Treasury Department, on above date.

To: **F. J. Kirchhof Construction Co.,**  
Construction Engineer or Custodian  
**700 Lawrence St.,**  
Building  
**Denver, Colo.**

To: **Construction Engineer Owens,**  
(Contractor or other addressee)  
**U. S. Mint,**  
(Street and number)  
**Denver, Colo.**

\_\_\_\_\_, 19\_\_\_\_  
(Date of Receipt of Dwgs.)

\_\_\_\_\_, 19\_\_\_\_  
(Date of Receipt of Dwgs.)

\_\_\_\_\_  
(Signature of Engineer or Custodian)

\_\_\_\_\_  
(Signature of Contr. or Addressee)

One Copy of this Form to be Retained in your Office.



May 11, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in quadruplicate structural steel details, Sheet 89, showing details of beam under vault No. 4, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, and to be used in connection with the above project.

We wish to thank you for a prompt approval of this shop drawing.

Very truly yours,

F. J. RICHMOND CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ANK:les

CC Home Office  
CC Job  
CC C.E. ✓

encls.

May 11, 1936

Procurement Division  
Public Works Branch  
Treasury Department  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are sending you under separate cover sample of shellac varnish.  
Federal Specification T.T.V. 91, Type 2, as manufactured by the

MC MURTRY MANUFACTURING COMPANY

of Denver, Colorado, and to be used in connection with the above  
project.

We wish to thank you for a prompt approval of this sample.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ANK:ies

CC Job  
CC Home Office  
CC C.E. ✓



May 11, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in quadruplicate revised structural steel details, Sheets 80R, 81R, 82R, 85R, and 88R, revisions of Sheets 80, 81, 82, 85, and 88, and Sheet 90, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, and to be used in connection with the above project.

We wish to thank you for a prompt approval of these shop drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ANK:ies

CC Job  
CC Home Office  
CC C.E. ✓

encls.



April 24, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in quadruplicate the following summary list and drawings covering details of reinforcing steel for use in connection with the above project:

Summary List No. 4170-10, three sheets, covering the mezzanine story walls and ceiling (Vault No. 1)

Drawing No. 4170-J and 4170-10K, marking plans for the same.

Summary List No. 4170-11, one sheet, covering Vault No. 3

Drawing No. 4170-K, marking plan for the above.

Summary List No. 4170-12, two sheets, covering Vault No. 4

Drawing No. 4170-L, marking plan for same.

We wish to thank you for a prompt approval of these shop drawings.

Very truly yours,

P. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ANK:ies

CC Home Office  
CC Job  
CC C.E. ✓  
encls.



April 29, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in quadruplicate structural steel detail shop drawings #80, 81, 82, 85, and 88, showing details of elevator shaft framing, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, and to be used in connection with the above project.

We wish to call your attention to Sheet #85, alternate use of a 15" channel 50# in place of a 16" WF 64# beam specified. By using this channel instead of the beam, it would save needling and shoring the present 6" tile partition which is in very good condition at the present time.

We wish to thank you for a prompt approval of these shop drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

AMK:ies  
SC Job  
CC Home Office  
CC G.E. ✓

encls.

## TREASURY DEPARTMENT

PROCUREMENT DIVISION

PUBLIC WORKS BRANCH

Denver, Colo., Mint

Struct. Steel

"21-S"

ADR

4-29-36.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Shop drawings Nos. 86 and 97 submitted with contractor's letter dated 4-27-36, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set of drawings to contractor, 2 sets of drawings to construction engineer.

ISSUED BY PROCUREMENT DIVISION, PUBLIC WORKS BRANCH, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens,

(Construction engineer or custodian)

U. S. Mint,

(Building)

Denver, Colo.

(City and State)

COPY TO

F. J. Kirchhof Construction Co.,

(Contractor or other addressee)

700 Lawrence St.,

(Street and number)

Denver, Colo.

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH NO. 6)

NOTE:

5

SUPERVISING ARCHITECT,

By \_\_\_\_\_



## TREASURY DEPARTMENT

PROCUREMENT DIVISION

PUBLIC WORKS BRANCH

Denver, Colo., U.S. Mint

Reinf. Steel

"BA-S"

ADM

4-28-36.

(State, city, and building)

(Work)

(Date sent and initial of issuing division)

Shop drawings Nos. 4170J, 4170K, 4170L and bending details one of one, 1 and 2 of 2, 1, 2, and 3 of 3, submitted with contractor's letter dated 4-24-36, are approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 set of drawings to contractor, 2 sets of drawings to construction engineer.

ISSUED BY PROCUREMENT DIVISION, PUBLIC WORKS BRANCH, TREASURY DEPARTMENT, ON ABOVE DATE

To Construction Engineer Owens,

(Construction engineer or custodian)

U. S. Mint,

(Building)

Denver, Colo.

(City and State)

COPY TO

F. J. Kirebhof Construction Co.,

(Contractor or other addressee)

700 Lawrence Street,

(Street and number)

Denver, Colo.

(City and State)

5

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE:

SUPERVISING ARCHITECT,

BY \_\_\_\_\_



April 27, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in quadruplicate structural steel detail drawings Sheets 86 and 87 showing details of structural steel supporting Vault No. 3, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, and to be used in connection with the above project.

We wish to thank you for a prompt approval of these drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

AHX:ies

CC Job  
CC Home Office  
CC C.E.V.

encls.





April 27, 1938

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in quadruplicate Shop Drawing Sheets 1, 2, 3, and 4, showing details of Vitrolite Toilet and Shower construction, as prepared by the

LIBBEY-OWENS-FORD GLASS COMPANY

of Parkersburg, West Virginia, and to be used in connection with the above project.

We wish to thank you for a prompt approval of these shop drawings.

Very truly yours,

F. J. KIRCHNER CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

AMK:les

CC Job  
CC Home Office  
CC C.E. ✓

encls.

DENVER, COLO., MINT.

April 24, 1938.

SE-6-B

F. J. Kirchhof Construction Co.,  
Seventh & Lawrence Streets,  
Denver, Colorado.

Gentlemen:

Shop drawings Nos. 1-A, 2-A and 3 of sheet metal work by the Vosmer Sheet Metal Works, submitted by your letter of April 20, have been approved for general arrangement subject to specification requirements and as noted on the drawing and given office Nos. 1-626, 1-627 and 1-628.

One set of the drawings is returned herewith, one set is being sent to the Construction Engineer with a copy of this letter and one set is being retained in this office.

By direction of the Supervising Engineer.

Very truly yours,

Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D.C.

WEB:ab



DENVER, COLO., MINT.

April 8, 1936.

SE-6-B

F. J. Kirchhof Construction Co.,  
Seventh & Lawrence Streets,  
Denver, Colorado.

Gentlemen:

Shop drawing No. 1 of soapstone floors by the Alberene Stone Corporation, submitted by your letter of April 4 on the above captioned project, has been approved for general arrangement subject to specification requirements and as noted on the drawing and given office No. 1-623.

One print of the drawing is returned herewith, one print is being sent to the Construction Engineer with a copy of this letter and one print is being retained in this office.

By direction of the Supervising Engineer.

Very truly yours,

Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D. C.

## TREASURY DEPARTMENT

PROCUREMENT DIVISION

PUBLIC WORKS BRANCH

Denver, Colo., U. S. Mint

(State, city, and building)

Poinf. Steel

(Work)

"SA-S" APR 3-31-36.

(Date sent and initial of issuing division)

Shop drawing No. 4170 I and bending details 4170-9 sheets 1 to 5 incl., submitted with contractor's letter dated 3-30-36, are approved subject to changes noted in red.

1 set of drawings to contractor, 2 sets of drawings to construction engineer.

Copy of this letter to District Engineer.

ISSUED BY PROCUREMENT DIVISION, PUBLIC WORKS BRANCH, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens,

(Construction engineer or custodian)

U. S. Mint,

(Building)

Denver, Colo.

(City and State)

COPY TO

F. J. Kirchhof Construction Co.,

(Contractor or other addressee)

700 Lawrence Street,

(Street and number)

Denver, Colo.

(City and State)

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6)

NOTE

5

SUPERVISING ARCHITECT,

BY \_\_\_\_\_



March 30, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in quadruplicate reinforcing steel details,  
as follows, as prepared by the

COLORADO BUILDERS' SUPPLY COMPANY

of Denver, Colorado, and to be used in connection with the above  
project:

Summary List - #4170-9, 5 sheets, covering First Story  
Walls and Mezzanine Floor.

Drawing No. 4170-I, Marking Plan for the same and sheets  
covering the slab bar spacers.

We wish to thank you for a prompt approval of these shop drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ANK:les

CC Job  
CC Home Office  
CC C.E. ✓

encls.

## TREASURY DEPARTMENT

PROCUREMENT DIVISION

PUBLIC WORKS BRANCH

Denver, Colo., Mint

Struct. Steel

"SA-S" ADM

3-19-36.

(State, city, and building)

(in reference to Gov. Eng. 1-417)

(Work)

(Date sent and initial of issuing division)

Shop drawing No. 1/submitted with contractor's letter dated 3-17-36, is approved subject to changes noted in red.

Copy of this letter to District Engineer.

1 drawing to contractor, 2 drawings to construction engineer.

ISSUED BY PROCUREMENT DIVISION, PUBLIC WORKS BRANCH, TREASURY DEPARTMENT, ON ABOVE DATE

To

Construction Engineer Owens,

U. S. Mint,

(Construction engineer or custodian)

Denver, Colo.

(Building)

(City and State)

COPY TO

F. J. Kirchhof Construction Co.,

(Contractor or other addressee)

700 Lawrence Street,

(Street and number)

Denver, Colo.

(City and State)

Received 3/23/36

NOTICE TO CONSTRUCTION ENGINEER, ETC., OF SHIPMENT. (MAIL WITH No. 6.)

5

NOTE:

SUPERVISING ARCHITECT,

By \_\_\_\_\_



February 20, 1936

F. J. Kirchhof Construction Co.,  
Denver, Colorado

Gentlemen:

We are sending revised copies of our sheet No. 53, (in duplicate) for the Mint Contract.

These castings are coming from Philadelphia, and it was necessary to have a careful check on measurement.


Mr. Owens has established the location of catch basin in rear driveway as indicated on the print.

It will be necessary to maintain this as it determines the length of intercepting gutter.

Yours truly,

THE MIDWEST STEEL & IRON WORKS CO.

By



Dftg. Dept.

FMc<sup>a</sup>/K

CC to Mr. Owens, Govt. Inspector  
CC to Denver Plumbing & Heating Co.



March 17, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in triplicate structural steel shop drawing Sheet 1, showing details of new columns 9A and 1B, in the boiler room, and as prepared by the

MIDWEST STEEL AND IRON WORKS COMPANY

of Denver, Colorado, and to be used in connection with the above project.

We wish to thank you for a prompt approval of this shop drawing.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ARK:ics

CC Job  
CC Home Office  
CC C.E. ✓

encls.





March 3, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in triplicate shop drawings Nos. 4 and 5, showing granite details for the retaining wall at West elevation, and property line East and South elevations, as prepared by the

CONSOLIDATED CUT STONE AND GRANITE COMPANY

of Denver, Colorado, and to be used in connection with the above project.

We wish to thank you for a prompt approval of these shop drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

AHK:lee

CC Job  
CC Home Office  
CC C.E. ✓

Enclosures

February 26, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in triplicate structural steel details,  
Drawings Nos. 1, 78, and 79, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, and to be used in connection with the  
above project.

Sheet No. 1 has been previously approved, but new place marks have  
been added.

We wish to quote as follows from a letter received from our Sub-contractor,  
The Midwest Steel & Iron Works Company, for your information:

"Dimensions upon which the lengths of these beams depend have been  
checked at the building and agree with the plan dimensions with the  
exception of the center to center distance between columns 1A and 9.  
This dimension was measured in a round about way on account of existing  
walls and we plan to recheck when conditions are more favorable.

"We have detailed beam BB3, using the plan dimension, but will revise  
later if field dimensions so indicate."

We wish to thank you for a prompt approval of these detail drawings.

Very truly yours,

ANK:ies

F. J. KIRCHHOFF CONSTRUCTION COMPANY

CC Job  
CC Home Office  
CC CH ✓

431 Woodward Building  
Washington, D. C. Office



February 17, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in quadruplicate reinforcing steel details  
as prepared by the

COLORADO BUILDERS SUPPLY COMPANY

of Denver, Colorado, and to be used in connection with the above  
project:

Summary List No. 4170-S, five sheets, covering  
the basement walls, first floor and Vault No. 1.

Drawing No. 4170-G, marking plan for the above.

Drawing No. 4170-H, additional marking plan

Sheets covering the Slab Bar Spacers

We wish to thank you for a prompt approval of these shop drawings.

Very truly yours,


F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office.

ANK:ies

CC Job  
CC Home Office  
CC C.E.✓

Enclosures



January 29, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in triplicate Shop Drawing Sheet No. 53, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, showing details of castings and pipe rails, to be used in connection with the above project.

We wish to thank you for a prompt approval of this Shop Drawing.

Very truly yours,

F. J. KIRCHHOF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office.

ANK:ies  
CC Job  
CC Home Office  
CC C.E. ✓



January 14, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in quadruplicate, Shop Drawing Sheets 37A, 37B, and 64, revised, showing the use of 3/4" rivets in place of 7/8" rivets, in sub-basement vault partitions, as prepared by

WIDEST STEEL & IRON WORKS COMPANY

of Denver, Colorado and to be used in connection with the above project.

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOF CONSTRUCTION CO.

431 Woodward Building,  
Washington, D. C. Office.

AEK:ies

CC Job  
CC Home Office  
CC C.E.✓

January 11, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in quadruplicate the following sheets, covering reinforcing steel for Mezzanine Floor, Attic Floor, and support bar for Mesh in Roof, as prepared by the

COLORADO BUILDERS SUPPLY COMPANY

and to be used in connection with the above project.

Drawing 4170-6, Marking Plan  
Summary List No. 4170-7, five sheets.

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

P. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ANK:ies

CC Job  
CC Home Office  
CC C.E. ✓



January 8, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

ATTENTION: STRUCTURAL  
Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in triplicate Shop Drawings 72 to 77,  
inclusive, showing structural steel details, as prepared by  
the

MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado.

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

EX:ics

CC Job  
CC Home Office  
CC C.E. ✓

January 6, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:


On December 26th we submitted three samples of Terra Cotta, in duplicate, for use on the above project. We understand that these particular samples did not quite satisfy you and for that reason we are submitting herewith three more samples, in duplicate, namely: H-35-18A, H-35-19, and H-35-20.

We wish to advise you that H-35-20 is a slight variation from the previous samples of 3518 and 17 sent you.

It is our thought that H-35-20 should very closely match what you have in mind, and we would thank you for your approval by wire in order that we shall not be further delayed.

Very truly yours,

F. J. KIRCHDOFF CONSTRUCTION COMPANY

  
431 Woodward Building  
Washington, D. C. Office

FEK:les

CC Job  
CC Home Office  
CC C.E. ✓



January 6, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are submitting herewith four prints each of the following reinforcing steel drawings:

Summary List No. 4170-6, two sheets, covering the second floor framing.

Drawing No. 4170-7, marking plan for the same.

Also sheets covering the slab bar spacers required.

We would thank you for your immediate consideration of the above drawings.

Very truly yours,

F. J. KIRCHNER CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

FEK:ics

CC Home Office  
CC Job  
CC C.E. ✓

January 6, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in triplicate shop detail Sheet No. 5,  
prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

showing first story window grilles.

We wish to advise you that the drawings have been made to shoulder  
the end lugs for cross bars, in order to avoid cutting deeply  
into stone close to face of the same.

We would thank you for your immediate approval of the same.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

WFK:ies

CC Home Office  
CC Job  
CC C.E. ✓



JAN 6 1936

January 4, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are submitting herewith in quadruplicate Drawing No. 1, showing  
first story wood window details, furnished us by the

AMERICAN FIXTURE COMPANY

our Sub-contractor.

Before submitting them to you they have been checked very closely  
with the present building in order to conform to the same,  
considering the differences in the thickness of the old and  
new walls.

As you can appreciate the fabrication of our granite is delayed  
until we can have this plan for wood windows checked by you.  
In the preparation of this detail sufficient room has been  
allowed to install the metal grille as called for and this  
also gives us a secure anchorage for the same.

Thanking you for your immediate consideration.

Very truly yours,

F. J. KIRCHHOF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

FEK:ies

CC Home Office  
CC C.E. ✓  
CC Job

January 4, 1936

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are submitting herewith in triplicate Shop Details, showing  
framing and doors for the sub-basement of Vault No. 1.

These have been furnished by our sub-contractor,

THE RIDGENT STEEL & IRON WORKS COMPANY

and we would thank you for your early approval.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

FKK:105

CC Home Office  
CC Job  
CC C.E. ✓





December 28, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are submitting herewith the following structural steel drawings,  
as furnished by our sub-contractor, the

HIGHEST STEEL & IRON WORKS COMPANY,

of Denver, Colorado, in quadruplicate: Sheets 63 (a re-detail  
of part of original Sheet 40); 64 ( a re-detail of Sheet 30);  
65 (a re-issue of Sheet 40); 66 (a re-issue of Sheet 45); and  
67 (a re-issue of Sheet 46).

We would thank you for your consideration of these drawings and  
your subsequent advice.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

JMK:less

CC Job  
CC Home Office  
CC C.E. ✓

December 21, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are attaching hereto copy of letter written to our home office from the Construction Engineer, Mr. James D. Owens, certifying that he had inspected steel mat reinforcing and forms for foundation piers Nos. E12, E13, E5, E19 and E6 and found it satisfactory.

This is for your information.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

AHK:ics

CC Job  
CC Home Office  
CC C.E. ✓



December 21, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in triplicate shop drawing sheet No. 1, and shop drawing sheet No. 211-1, showing toilet partitions details as prepared by the

MILLS COMPANY

of Cleveland, Ohio, and to be used in connection with the above project.

We also would appreciate having at this time the color sample to be used on these partitions, for our sub-contractor.

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

ANK:ies

CC Job  
CC Home Office  
CC C.E. ✓

December 19, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in triplicate the following shop drawings, showing reinforcing steel details, as prepared by the

COLORADO BUILDERS SUPPLY COMPANY

of Denver, Colorado, and to be used in connection with the above project.

Summary List No. 4170-4 Six Sheets, covering Vault No. 1 up to and including the basement floor.

Drawing No. 4170-C, marking plan for Vault No. 1, foundations and sub-basement floor.

Drawing No. 4170-D, marking plan for Vault No. 1, sub-basement walls and basement floor.

Summary list No. 4170-5, four sheets, covering the new slabs and stairs, basement floor of the present building.

Drawing No. 4170-E, marking plan for the above.

Also sheets covering the slab bar spacers required.

We are also enclosing four copies of Drawing No. 4170-4X covering additional details of the bars.

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

AHK:ies  
CC Job  
CC Home Office  
CC C.E. ✓

431 Woodward Building, Washington, D.C. Office



December 19, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in triplicate Shop Drawings Nos. 55,  
61, and 62, showing structural steel details of basement vault partitions,  
Vault No. 1, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

and to be used in connection with the above project.

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

AMK:108

CC Job  
CC Home Office  
CC C.E. ✓

December 19, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in triplicate Shop Drawing Sheet No. 60, showing structural detail work to be done on present doors for use in basement vault, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, and to be used in connection with the above project.

We wish to thank you for a prompt approval of this Shop Drawing.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

AHK:1as  
CC Job  
CC Home Office  
CC C.E.✓





December 18, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in quadruplicate Sheet No. 1, prepared by the

AMERICAN FIXTURE COMPANY

giving full size details of the first story window frames on the above project.

We ask that you compare these drawings with Sheet No. 51 and Design Sheet A of the

MIDWEST STEEL & IRON WORKS COMPANY

which gives details of the grilles which set in front of these windows. It may be necessary to cut down staff bead and the sill of these windows in order to allow the grille to set in place.

We have made these sash 1 3/4" thick instead of 1 7/8" the thickness of the present sash in order to be sure that there is sufficient clearance to place the grilles.

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

ANK:ies  
CC Job  
CC Home Office  
CC C.E. ✓



December 14, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in triplicate Shop Drawing BV-1 to BV-4, showing details of Burvett doors, as prepared by the

J. S. THORN COMPANY

and to be used in connection with the above project.

We wish to quote as follows from a letter received from our sub-contractor, the J. S. Thorn Company under date of December 13th.

"We propose to put the 1/4" plate on the inside of the door as detailed and to attach same with 1/4" rivets, countersunk both sides and placed on 9" centers, instead of 3/8" rivets on 12" centers in the manner specified, i. e. with a round head showing on the outside of panel.. Our reason for this deviation from the specifications has been occasioned by the fact that in designing a sliding panel door of this type, we have found that anything projecting on the outside surface of the panels, such as rivet heads, 1/4" plates, etc., interfere with the sliding action of the door. Since it is necessary to use a countersunk head rivet to fasten the 12 ga. panel to the 1/4" plate, and since a 3/8" countersink will remove too much of the #12 ga. panel to make a satisfactory fastening, we propose to furnish 1/4" rivets spaced on 9" centers. By countersinking both the 1/4" plate and the #12 ga. panel and pulling part of the metal from the panel into the countersink, we are endeavoring to furnish a fastening equal to that obtained by the use of a round head rivet. Refer to our section thru rivet on drawing BV-4.

"We have shown the emergency chain wheel as detachable to be used only in case of any failure of the electrical equipment. From a mechanical standpoint, it is desirable that this wheel shall be temporarily attached to the wall adjacent to the door, so that it may be attached at any time. We absolutely do not recommend its continued attachment to the door at all times for the reason that the chain wheel must be fastened to the high speed armature shaft on the motor. If permanent attachment to this shaft is required, it



Dec. 14, 1935

will necessitate the use of an automatic clutching arrangement. If for any reason the clutching arrangement should fail to function properly, it would immediately shatter the chain wheel and guard, causing subsequent damage to the door, and possibly injury to anyone in the vicinity of the door.

"We have shown the guides fastened to the jamb angle with six 1/2" tap screws through the door pockets, instead of angle clips as shown on the architects drawings. This is better practice when steel work is available, as it spaces the fastenings at 21" centers through the pockets, instead of 36" centers usually used for the clips.

"All of the above changes are recommended as minor modifications of the specifications without change of contract price.

"We also wish to have all opening dimensions checked, particularly the opening height of door #B-11. Check all the dimension from the under side of lintels to the ceiling as being 2'3". This amount of head room is absolutely necessary in order to furnish a clear opening equal to the vertical masonry opening. Any amount reduced from the 2'3" dimension we show will consequently reduce the clear door opening by the same amount.

"On our drawing No. BV-4, we have detailed a gun port from information gleaned from various manufacturers of this type of equipment. At this writing we have not been able to find any company which manufactures a gun port that will even approximate a design required to work in with our doors. Since our design is subject to approval, we urge you to secure the acceptance of same, unless, of course, the architects can furnish us with the name of the manufacturers of the product they had in mind when they specified this article.

"Check current characteristics shown on our drawing BV-1."

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

AHK:ies

CC Job

CC Home Office

CC C.E. 

431 Woodward Building  
Washington, D. C. Office.



December 14, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in quadruplicate Sheets 55 to 58 inclusive, showing structural steel details of partitions for basement level of Vault No. 1, as prepared by

THE MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, and to be used in connection with the above project.

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

AHK:ies

CC Job  
CC Home Office  
CC C.E. ✓





December 12, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are attaching hereto in triplicate Shop Drawing Sheet No. 54,  
showing details for ship ladder from Attic Floor to Machine  
Deck, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, and to be used in connection with the  
above project.

We wish to thank you for a prompt approval of this Shop Drawing.

Very truly yours,

F. J. KIRCHKOP CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

AHK:ies

CC Job  
CC Home Office  
CC C.E. ✓

December 9, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in quadruplicate Shop Drawings Nos. 1 and 2, revised, showing hollow metal doors and trim, as prepared by the

METAL DOOR & TRIM COMPANY

of Laporte, Indiana, and to be used in connection with the above project.

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ANK:ler

CC Home Office  
CC Job  
CC C.E. ✓



DEC 30 1935

December 27, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are attaching hereto three prints of SECURITY FIRE DOOR COMPANY'S  
Drawing 179-1, showing freight elevator doors.

These doors are included in the contract with the

OTIS ELEVATOR COMPANY.

We wish to quote herewith letter we have received from them:

"We do not have a set of drawings but at the time we prepared our bid, we took from one of the drawings a plan of the hatchway and this shows a clearance of 4-3/4 inches at the front of the hatchway for the doors. The door company, however, has shown a space of 5-1/2 inches although the specifications indicate that the doors must be of the thin panel construction. They indicated to us that 5-1/2 inches is the standard clearance for pass type doors and they would prefer to secure that much room so that the doors can be made up to their standard which of course would be the most satisfactory arrangement.

"On our original lay-out, we show a space of 14-1/2 inches back of the car whereas on the Government plan, this was increased to 15-1/4 inches and it would seem therefore that if the present dimension could be maintained, the door company's standard type of door could be used. They indicate, however, that if the 5-1/2 inch space cannot be obtained, they can get along with 5 inch space but as we said before, they would prefer the large dimension."

We would thank you for your prompt interpretation of the above.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

FEK:ies  
CC Job  
CC Home Office  
CC C.E. ✓

431 Woodward Building, Washington, D. C.





December 6, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

Reference is made to approved Shop Drawings covering vault steel for the above project, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, and approved by you with notations in red.

We have just received a letter from our sub-contractor, the Midwest Steel and Iron Works Company, from which we wish to quote as follows, regarding the changes made by you in connection with the drawings:-

"We submit for your consideration, the following:

"Referring to sheet 45 of our order 5-1804, details of beams V120 to V126 inclusive.

"Referring also to Government drawing 1-410, details at head of vault columns (Vault No. 1).

"The Government drawing shows N & S beams, at Mezzanine floor, continuous over tops of columns and E & W beams resting on tops of columns and held to N & S beams by 6 X 6 X 3/8 angles 2 $\frac{1}{2}$ " long with 2 holes in each leg.

"The corrections on our sheet 45 calls for 1/2 of a 14 WF @ 42.0# replacing each pair of 6 X 6 X 3/8 angles as noted above. There will be required 80 of these 1/2 H's replacing 160 of the 6 x 6 angles. The 1/2 H's are rivetted in pairs to the N & S beams with 8 shop rivets and the web of each 1/2 H has 8 holes for field rivetting the E & W beams.

"The lower edge of each 1/2 H is required to <sup>be</sup> the ground to bear on the bottom flange of the N & E beam and to be welded to same continuously along the bottom edge."

These changes will involve considerable additional material and before we proceed with these changes we wish to advise you that they will entail an extra to the contract.



Procurement Division,  
Public Works Branch,  
Treasury Department,

Page 2

12/6/35

We would appreciate having you advise us whether these changes are desired so that we may advise our sub-contractor.

Very truly yours,

F. J. KIRCHHOF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ANK:ies

CC Job  
CC Home Office  
CC C.R. ✓



December 4, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in triplicate Shop Drawing sketch sheet No. "A", showing details of first story window grilles on the above project, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

of Pueblo, Colorado.

The new grilles are to conform to old grilles in place, according to instructions.

We wish to quote as follows from a letter received from our sub-contractor under date of December 2nd:

"Design No. 1, on sheet "A" shows outline which seems to follow the above instructions. For your convenience a sketch of old grilles is shown in center of sheet. This was drawn from measurements taken building.

"Design No. 2, on sheet "A" shows grilles as suggested in Architects correction of our sheet 51 - just returned.

"One difficulty we would have in executing design No. 2, would be in providing for connection of cross bars to anchor lug at granite jamb, on account of ornaments on outer verticals coming so close to wall. If design No. 2 is desired, we cannot use present method of anchoring same and we would ask the Department at Washington to advise in this matter."

Sketch sheet No. "A" is to replace previous Shop Drawing No. 51, submitted by us and rejected by you.

As we are urgently in need of the approval of this Shop Drawing, for the use of our stone cutters, we would appreciate your prompt attention to this matter.

Very truly yours,

F. J. KIRCHHOF CONSTRUCTION COMPANY

431 Woodward Building, Washington, D. C. Office

ANK:ies  
CC Job  
CC Home Office  
CC C. E. V



December 3, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in triplicate Shop Drawing Sheet No. 52, showing details of grilles for Window B 10, frame for ventilators and pipe rail at washing deck, as prepared by

THE MIDWEST STEEL & IRON WORKS COMPANY

of Pueblo, Colorado, and to be used in connection with the above project.

We wish to thank you for a prompt approval of this Shop Drawing.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

AHK:les

CC Job  
CC Home Office  
CC C.E. ✓



December 3, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in triplicate Shop Drawings No. 1, 2, 3, and 4,  
showing exterior granite details as prepared by the

**SAUK RAPIDS GRANITE COMPANY**

of Sauk Rapids, Minnesota, and to be used in connection with the above  
project.

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

ANK:ies

CC Job  
CC Home Office  
CC C.E. ✓



NOV 28 1935

November 27, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: W. S. Mint  
Denver, Colorado

Sir:

We wish to withdraw our letter of October 8th at which time we requested one photostatic copy of Shop Drawing of roof framing plans of the present building.

We have decided to take measurements at the building instead of having these photostatic copies made.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

AHK:ies

CC Job  
CC Home Office  
CC C.R. ✓

November 21, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint,  
Denver, Colorado.

Sir:

We are transmitting herewith in triplicate Shop Drawing Sheet No. 51,  
showing first story window grille, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, and to be used in connection with the above  
project.

We wish to thank you for a prompt approval of this Shop Drawing.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

AMK:ics

CC Job  
CC Home Office  
CC C.E. ✓



RECEIVED  
NOV 21 1935

November 19, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in quadruplicate Shop Drawing Sheets Nos. 36 to 47 inclusive, 49 and 50, showing structural steel details for large vault, as prepared by the

MIDWEST STEEL & IRON WORKS COMPANY

of Denver, Colorado, and to be used in connection with the above project.

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

AHK:ies

CC Job  
CC Home Office  
CC C.E. ✓



November 13, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in triplicate Shop Drawings No. 1 and No. 2, showing details of terra cotta cornice, as prepared by the  
DENVER TERRA COTTA COMPANY  
of Denver, Colorado, and to be used in connection with the above project.

We wish to quote as follows from a letter received from our sub-contractor under date of November 8th, with reference to certain dimensions shown on contract drawings.

"Please call the Department's attention to the fact that on our Drawing No. 1, the 1-1/2" scale section through the cornice, the total height is given as 3'10-5/8" whereas on Treasury drawings it calls for 4'0". The dimension 3'10-5/8" was obtained from cornice at building, and as the new cornice must take up with the old, we secured profiles, etc., which establish the height as 3'10-5/8".

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ANK:ies

CC Job  
CC Home Office  
CC C.E. ✓





November 11, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in triplicate Shop Drawing #48, showing details of miscellaneous steel to be used in connection with the above project.

We wish to thank you for a prompt approval of this Shop Drawing.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

AHK:ies

CC Job  
CC Home Office  
CC C.E. ✓



November 7, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado

Sir:

We are transmitting herewith in triplicate Shop Drawings 1, 2, and 3, prepared by the

CONSOLIDATED CUT STONE AND GRANITE COMPANY

of Denver, Colorado.

We wish to quote as follows from a letter received from the Consolidated Cut Stone & Granite Company:

"These drawings show revised jointing according to information we received from Sauk Rapids Granite Company of Sauk Rapids, Minnesota, who are to furnish the upper part of the Building.

"The jointing on these revised drawings should correspond with the drawings submitted by Sauk Rapids Granite Company."

We wish to thank you for a prompt approval of these Shop Drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building  
Washington, D. C. Office

ANK:ies  
CC Job  
CC Home Office  
CC C.E.



October 28, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

We are transmitting herewith in quadruplicate Shop Drawings Nos. 1 and 2,  
showing details of hollow metal doors and bucks, as prepared by

METAL DOOR AND TRIM COMPANY

and to be used in connection with the above project.

We wish to thank you for a prompt approval of these shop drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

ANK:les

CC Job  
CC Home Office  
CC C.E. ✓

October 8, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

Re: U. S. Mint  
Denver, Colorado.

Sir:

In accordance with Paragraph 345, of the Specifications,  
photostatic copies of shop drawings for the steel  
work of the present building may be obtained from  
you.

We respectfully request that one photostatic copy of the  
shop drawings of the roof framing plans of the present  
building be made and forwarded to us immediately.

We wish to thank you for your prompt attention to this  
matter.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION CO.

431 Woodward Building  
Washington, D. C. Office

ANK:123

CC Job  
CC Home Office  
CC C. E. ✓





October 4, 1935

Procurement Division,  
Public Works Branch,  
Treasury Department,  
Washington, D. C.

RE: U. S. Mint,  
Denver, Colorado

Sir:

We are transmitting herewith in quadruplicate the following summary lists, and shop drawings covering details of reinforcing steel, as prepared by

COLORADO BUILDERS SUPPLY COMPANY

of Denver, Colorado, and to be used in connection with the above project:

Summary List No. 4170-1, one sheet, covering the footings.

Summary List No. 4170-2, three sheets, covering the basement walls.

Drawing No. 4170-A marking plan for the same.

Summary No. 4170-3, four sheets, covering the first floor framing and vault No. 2.

Drawing No. 4170-B, marking plan for the same.

Also sheet covering the bar supports required.

We wish to thank you for a prompt approval of these shop drawings.

Very truly yours,

F. J. KIRCHHOFF CONSTRUCTION COMPANY

431 Woodward Building,  
Washington, D. C. Office

ANK:ies  
CC Job  
CC Home Office  
CC C. E. V

DENVER, COLO., MENE.

October 22, 1935.

SE-6-M

F. J. Kirchhof Construction Co.,  
Seventh & Lawrence Streets,  
Denver, Colorado.

Gentlemen:

Shop drawings Nos. 1, 2 and 3 of granite details by the Consolidated Cut Stone and Granite Company, submitted by your letter of October 14th on the above captioned project, have been approved for jointing subject to specification requirements and as noted on the drawings, and given office Nos. 1-600, 1-601 and 1-602.

One set of the drawings is returned herewith, one set is being sent to the Construction Engineer with a copy of this letter and one set is being retained in this office.

By direction of the Supervising Engineer.

✓  
Respectfully,

Superintendent of Project Management.

CC:CE  
CC:DE

WEB:sb



DENVER, COLO., MINT.

November 2, 1935.

SE-6-B

F. J. Kirchhof Construction Co.,  
Seventh & Lawrence Streets  
Denver, Colorado.

Gentlemen:

Shop drawings Nos. 1 and 2 of hollow metal doors by the Metal Door and Trim Company, submitted by your letter of October 28th on the above captioned project, have been approved for general arrangement only subject to specification requirements and as noted on the drawings and given office Nos. 1-803 and 1-804.

One set of the drawings is returned herewith, one set is being sent to the Construction Engineer with a copy of this letter and one set is being retained in this office.

By direction of the Supervising Engineer.

Respectfully,

Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D.C.

WEB:sb

November 15, 1935.

SE-6-B

F. J. Kirchhof Construction Company,  
Seventh and Lawrence Streets,  
Denver, Colorado.


Gentlemen:

Shop drawings Nos. 1, 2 and 3 of stone work (Granite) by the Consolidated Cut Stone and Granite Company, submitted by your letter of November 7th on the above captioned project, have been approved for jointing subject to specification requirements and as noted on the drawings, and given office Nos. 1-600-A, 1-601-A and 1-602-A.

One set of the drawings is returned herewith, one set is being sent to the Construction Engineer with a copy of this letter and one is being retained in this office.

By direction of the Supervising Engineer.

Respectfully,

 Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D. C.

WEB:sb



November 16, 1935.

SE-6-B

F. J. Kirchhof Construction Co.,  
Seventh and Lawrence Streets  
Denver, Colorado.

Gentlemen:

Shop drawing No. 48 of miscellaneous iron items by The Midwest Steel and Iron Works Company, submitted by your letter of November 11th on the above captioned project, has been approved for general arrangement subject to specification requirements and as noted on the drawing and given office No. 1-605.

One print of the drawing is returned herewith, one print is being sent the Construction Engineer with a copy of this letter and one print is being retained in this office.

By direction of the Supervising Engineer.

Respectfully,

Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D.C

WEB:sb

November 20, 1935.

SE-6-B

F. J. Kirchhof Construction Company,  
Seventh and Lawrence Streets,  
Denver, Colorado.

Gentlemen:

Shop drawings Nos. 1 and 2 of terra cotta work by the Denver Terra Cotta Company, submitted by your letter of November 13th on the above captioned project, have been approved for jointing subject to specification requirements and as noted on the drawings and given office Nos. 1-606 and 1-607.

One set of the drawings is returned herewith, one set is being sent the Construction Engineer with a copy of this letter and one set is being retained in this office.

With reference to the third paragraph of your letter, your attention is called to the notations by this office on the shop drawings.

By direction of the Supervising Engineer.

Respectfully,

Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D. C.

WEB:sb



DENVER, COLO., MINT.

November 29, 1935.

SE-S-B


F. J. Birakhof Construction Co.,  
Seventh and Lawrence Streets,  
Denver, Colorado.

Gentlemen:

Shop drawing No. 51 of first story window grilles by The Midwest Steel and Iron Works Company submitted by your letter of November 21 on the above captioned project is herewith returned rejected. You are requested to revise shop drawing in accordance with detail on contract drawing No. 1-200 and resubmit.

By direction of the Supervising Engineer.

Respectfully,



Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D. C.

DENVER, COLO., MINT.

December 7, 1935.

SE-6-B

F. J. Kirchhof Construction Co.,  
Seventh and Lawrence Streets,  
Denver, Colorado.

Gentlemen:

Shop drawing No. 52 of window grille, pipe rails et cetera by The Midwest Steel and Iron Works Company submitted by your letter of December 3 on the above captioned project, has been approved for general arrangement subject to specification requirements and as noted on the drawing and given office No. 1-608.

One print of the drawing is returned herewith, one print is being sent the Construction Engineer with a copy of this letter, and one print is being retained in this office.

By direction of the Supervising Engineer.

Respectfully,

Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D.C.



December 16, 1935.

SE-6-B

F. J. Kirchhof Construction Co.,  
Seventh and Lawrence Streets,  
Denver, Colorado.

Gentlemen:

Shop drawings Nos. 1, 2, 3 and 4 of stonework (granite) by the Sauk Rapids Granite Company, submitted by your letter of December 3 on the above captioned project, have been approved for jointing subject to specification requirements and as noted on the drawing, and given office Nos. 1-611, 1-612, 1-613 and 1-614.

One set of the drawings is returned herewith, one set is being sent to the Construction Engineer with a copy of this letter, and one set is being retained in this office.

By direction of the Supervising Engineer.

Respectfully,

Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D. C.

WEB:sb

December 17, 1935.

SE-6-B

F. J. Kirchhof Construction Co.,  
Seventh and Lawrence Streets,  
Denver, Colorado.


Gentlemen:

Shop drawings Nos.1 and 2 of hollow metal doors and bucks by the Metal Door and Trim Company, submitted by your letter of December 9 on the above captioned project, have been approved for general arrangement subject to specification requirements and as noted on the drawings, and given office Nos.609 and 610.

Two sets of the drawings are returned herewith, one set is being sent to the Construction Engineer with a copy of this letter and one set is being retained in this office.

By direction of the Supervising Engineer.

Respectfully,



Superintendent of Project Management.

CC:GE  
CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D.C.

WEB:sb



DENVER, COLO., MINT.

December 18, 1935.

SE-6-B

F. J. Kirchhof Construction Co.,  
Seventh & Lawrence Streets,  
Denver, Colorado.

Gentlemen:

Shop drawing sketch "A" No. 5-1806 of window guards by Midwest Steel and Iron Works Company, submitted by your letter of December 4 on the above captioned project, has been approved for general arrangement subject to specification requirements and as noted on the drawing and given office No. 1-615.

One print of the drawing is returned herewith, one print is being sent the Construction Engineer with a copy of this letter, and one print is being retained in this office.

With regard to the paragraph in your letter relative to the difficulty which would be had in executing design No. 2, you are referred to corrections noted on approved shop drawing.

By direction of the Supervising Engineer.

Respectfully,

Superintendent of Project Management.

CC:CE

CC:DE

CC: Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D. C.

WEB:sb

December 27, 1935.

SE-6-M

F. J. Kirekhof Construction Company,  
700 Lawrence Street,  
Denver, Colorado.

Gentlemen:

Shop drawing No. 1 of the first story window frames for the Denver, Colorado, Mint, is being returned herewith, without action, submitted with your letter of December 18, 1935.

You are referred to full size detail No. 504 sent to you on December 20, which shows staff bead reduced in size to permit installation of metal grilles. The balance of the work is to match the work in place.

By direction of the Supervising Engineer.

Respectfully,

Superintendent of Project Management.

CC:CE  
CC:DE

HJM:mc



Night Letter Denver Colo.  
Fort Rate, Collect. Jan 8 - 36 -

Supervising Eng  
Public Works Branch  
Procurement Division  
Washington, D. C.

Reference must addition  
cutting of Exterior granite being  
held up pending adjustments  
of 1st story window details &  
approval of Grill shop drawings  
and anchors. Stop.

In order to Construct first  
floor windows similar to old  
Windows in place and allow  
sufficient room for grill  
frame, I request that  
dimension  $8\frac{1}{2}$  inches from  
face stone jamb to window  
shown on full size detail No



504 be increased to nine  
inches —

Also advise if Mid Wash  
shop drawings no-51-Bency  
is approved as submitted.

J. J. Owens

Const Eng.



December 31, 1935.

SE-6-M

F. J. Kirchhof Construction Company,  
700 Lawrence Street,  
Denver, Colorado.

Gentlemen:

Referring to your letter of December 14, you are advised that J. S. Thorn Company's shop drawings BV-1 to BV-4 inclusive for vertical lift steel doors for the Denver, Colorado., Mint, are approved for general arrangement as noted on the drawings and subject to contract requirements and satisfactory operation and given office Nos. 1-616 to 1-619 inclusive.

A set of these drawings is being returned herewith, one set is being retained in the files of this office and one set together with a copy of this letter is being sent to the Construction Engineer.

Attaching the  $\frac{1}{2}$ " plate on inside of the door with  $\frac{1}{2}$ " rivets placed 9" on centers as described in lieu of  $\frac{3}{8}$ " rivets placed 12" on centers is satisfactory.

It is satisfactory to make the emergency chain wheel detachable provided the wheel is attached to the wall in an acceptable manner.

It will be satisfactory to fasten the guides to the jamb angles with screws, as shown on shop drawings in lieu of angle clips.

Dimensions are corrected on approved shop drawings for door No. B-11, the exact height of door opening from the "elevation" marked in red and the bottom of the beam in relation to the lower surface of the angle supporting the bottom leaf may be 2" below the lintel of the opening when the door is at its maximum opening position.

The gunports as submitted are satisfactory.

These revisions are considered as minor changes and without further modification to your contract.

CC:Mr. Kaufman  
CC:CE & DE  
HJM:mc

Respectfully,

Supervising Engineer.



January 8, 1938.

SE-6-B

P. J. Kirchhof Construction Co.,  
Seventh and Lawrence Streets,  
Denver, Colorado.


Gentlemen:

Shop drawings for first floor windows by the American Fixture Company submitted by your letter of January 4 on the above captioned project are returned herewith without action, as these are not required to be submitted for approval.

By direction of the Supervising Engineer.

Very truly yours,

Superintendent of Project Management.



CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D. C.



January 8, 1936.

SE-6-B

F. J. Kirchhof Construction Co.,  
Seventh & Lawrence Streets,  
Denver, Colorado.

Gentlemen:

Shop drawings Nos. sheet 1 and 211 sheet 1 of toilet enclosures by The Mills Company, submitted by your letter of December 21 on the above captioned project, have been approved for general arrangement subject to specification requirements and as noted on the drawings, and given office Nos. 1-620 and 1-621.

One set of the drawings is returned herewith, one set is being sent the Construction Engineer with a copy of this letter and one set is being retained in this office.

A sample of color (No. 131) for these enclosures is attached to the shop drawings.

By direction of the Supervising Engineer.

Very truly yours,



Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank W. Kaufman, 431 Woodward Bldg., Washington, D.C.

WEB:sb

*C. E. Owens  
at bldg.*

21-22

January 20, 1936.

Treasury Department,

TO THE SUPERVISING ARCHITECT,

F. J. Kirchhof Construction Company,  
Seventh and Lawrence Streets,  
Denver, Colorado.

*Referred to the*

*for his guidance and flex.*

Gentlemen:

Referring to your contract for extending and remodeling the Mint, Denver, Colorado, the Otis Elevator Company's layout #202113, submitted with your letter of December 27, is approved for general arrangement only, (approval does not include dimensions) subject to contract requirements and corrections noted thereon under office number #2-300.

It will be acceptable to use the standard type door construction in lieu of the thin panel type construction specified, provided the increased space requirements will not affect the size of car platform indicated. The prints of Simplex Door Company's drawing #179-1 are returned without action. The doors are to be furnished in strict accordance with specification requirements, acceptance or rejection depending upon results of final inspection and tests.

Copies of this letter will be sent the District engineer, the construction engineer, and your Washington representative. One print of the approved drawing is returned and another is being sent the construction engineer.

By direction of the Supervising Engineer to whom any further correspondence on this subject should be addressed.

Very truly yours,

Superintendent,  
Mechanical Engineering Section.

*Charles  
Drawings  
MC 2115*

*Rev.  
Owens*



DENVER, COLO., MINT.

February 1, 1936.

SE-6-B

F. J. Kirchhof Construction Co.,  
Seventh & Lawrence Streets,  
Denver, Colorado.

Gentlemen:

Shop drawing sheet No. 53 of miscellaneous iron items by the Midwest Steel and Iron Works Company, submitted by your letter of January 29 on the above captioned project, is returned herewith without action, as shop drawings for these miscellaneous details are not required.

Pipe sockets for pipe rails are 8 inches instead of 6 inches as subcontractor has shown on his shop drawings and miscellaneous detail No. 74 should be followed for flanges and their fittings.

By direction of the Supervising Engineer.

Very truly yours,

Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D. C.

March 7, 1936.

SE-6-B

F. J. Kirchhof Construction Co.,  
Seventh and Lawrence Streets,  
Denver, Colorado.

Gentlemen:

Shop drawings Nos. 4 and 5 of stonework (granite) by the Consolidated Cut Stone and Granite Company, submitted by your letter of March 2 on the above captioned project, have been approved for jointing only subject to specification requirements and as noted on the drawings, and given office Nos. 1-623 and 1-624.

One set of the drawings is returned herewith, one set is being sent the Construction Engineer with a copy of this letter and one set is being retained in this office.

By direction of the Supervising Engineer.

✓  
Very truly yours,

Superintendent of Project Management.

CC:CE

CC:DE

CC:Mr. Frank E. Kaufman, 431 Woodward Bldg., Washington, D. C.



9 Records of Drawings - Full sized details and shop drawings

